

2012 Tentative Easement Schedule:

Assumptions:

1. funds received early in the First Quarter, and
2. deadlines *NOT* superseded by national guidance.

Neither assumption is certain, particularly given on-going changes in easement programs guidance.

GRP

Continuous Sign-up

Feb. 3, End First Batching Period

Feb. 17, Ranking Sheets Due to State Office

Mar. 2, NRCS/FSA Preliminary Selections Made

Mar. 30, Environmental Due Diligence Completed (Easements)

Apr. 27, Obligations Complete

FRPP

Continuous Sign-up

Feb. 3, End First Batching Period

Mar. 2, Preliminary Selections Made

Mar. 30, Environmental Due Diligence Completed

Apr. 27, Obligations Complete

WRP

Continuous Sign-up

Dec 2, End First Batching Period

Jan 15, Environmental Due Diligence Completed/Preliminary Selections Made

Additional ranking periods to be announced as warranted by new applications, available funds, etcetera. Schedule subject to revision as necessitated by clarification of national policy.