

NEW MEXICO
FY 2013 EQIP/WHIP
Schedule of Activities/Deadlines (Draft)

ACTIVITY	Tentative Schedule of Activities/Deadlines FY 2013	FY 2012
Bulletin on FY 2013 Activities/Deadlines, Proposals, Ranking Criteria, Cost Lists, etc.	Sept. 11, 2012	Aug. 5, 2011
Local Work Group/Stakeholder Meetings Held.	August thru October	Aug. 8 - Sept. 16, 2011
Payment Schedule Uploaded.	TBD	
Field Office Proposals due in State Office.	Oct. 19, 2012	Sept. 23, 2011
Fund codes and ranking tools released to the field. Public notice/outreach emphasis begins.	Nov. 30, 2012	Nov. 4, 2011
Field Offices review/test ranking tools. Make A.O. & S.O. aware of any problems/deficiencies/ revisions.	Dec. 7, 2012	Nov. 11, 2011
Ranking Tools posted to state website.	Dec. 14, 2012	Nov. 18, 2011
Evaluation Period Deadline - 1200's Must be signed/dated, submitted to FO.	Dec. 21, 2012	Dec. 2, 2011
Applications entered into ProTracts.	Jan. 4, 2013	Dec. 9, 2011
Other Documentation Grace Period Deadline - Deed, leases, permits, CCC-926, AD-1026,	Jan. 11, 2013	Dec. 16, 2011

NEW MEXICO
FY 2013 EQIP/WHIP
Schedule of Activities/Deadlines (Draft)

Applications Ranked and Recorded in ProTracts (selected apps. need to be in the 'approved' or 'pre-approved' status).	Feb. 15, 2013	Jan. 20, 2012
Field Offices complete plan development in Toolkit, upload plans to ProTracts, finalize FA fund amounts. (Develop plans for highest priority apps. first, then next highest, etc. Develop enough plans to utilize initial FA allocation, plus next five).	Mar. 8, 2013	Feb. 10, 2012
Area Conservationists Complete Contract Folder Review/FA Re-Allocations as Needed/Approve Contracts. 75% of funds obligated.	Mar. 22, 2013	Feb. 24, 2012
100% of funds obligated.	Apr. 1, 2013	
Second Batching Period-Evaluation Period Deadline.	Apr. 19, 2013	
Applications entered into ProTracts.	Apr. 26, 2013	
Other Documentation Grace Period Deadline - Deed, leases, permits, CCC-926, AD-1026, CCC-901, FSA-211, etc.	May 3, 2013	
Applications Ranked and Recorded in ProTracts (selected apps. need to be in the 'approved' or 'pre-approved' status).	May 24, 2013	

FY 2013 EQIP/WHIP

Schedule of Activities/Deadlines (Draft)

Field Offices complete plan development in Toolkit, upload plans to ProTracts, finalize FA fund amounts. (Develop plans for highest priority apps. first, then next highest, etc. Develop enough plans to utilize initial FA allocation, plus next five).	Jun. 21, 2013	
Area Conservationists Complete Contract Folder Review/FA Re-Allocations as Needed/Approve Contracts. 100% of funds obligated.	Jul. 1, 2013	