

FY 2013 Tentative Easement Schedule:

GRP

Continuous Sign-up

January 18, 2013 End First Batching Period

February 1, 2013 Ranking Sheets Due to State Office

March 15, 2013 NRCS/FSA Preliminary Selections Made

April 15, 2013 Environmental Due Diligence Completed (Easements)

June 1, 2013 Obligations Complete

FRPP

Continuous Sign-up

January 18, 2013 End First Batching Period

February 15, 2013 Preliminary Selections Made

March 15, 2013 Environmental Due Diligence Completed

June 1, 2013 Obligations Complete

WRP

Continuous Sign-up

January 18, 2013 End First Batching Period

March 1, 2013 Environmental Due Diligence Completed/Preliminary Selections Made

April 15, 2013 Draft Wetland Reserve Plan of Operation completed

June 1, 2013 Obligations Complete

Additional ranking periods to be announced as warranted by new applications, available funds, etc. Schedule subject to revision as necessitated by clarification of national policy.