

CSP 2013 Program Implementation

Guidance for the Conservation Stewardship Program has not been distributed; therefore, all information provided is based on 2012 Program Implementation along with the recent guidance provided for proposed 2013 Timelines. ***All dates are tentative and only provided to assist with workload management.**

*December 14, 2012 – Approve 2012 payments to producers requesting payment in Calendar Year 2012.

*April 5, 2013 – Approve 2012 payments to producers requesting payment in Calendar Year 2013.

December 21, 2012 – CStP batching date.

*February 15, 2013 – Application evaluations completed – resource inventory completed in CMT and applications selected for funding set to pre-approved status in Protracts.

*April 5, 2013 – Complete onsite field verification, develop stewardship plan, and obligate funds.

May 15, 2013 – Final obligations completed.